

Project Months		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Month	05-May	Jun-05	05-Jul	05-Aug	05-Sep	05-Oct	05-Nov	05-Dec	06-Jan	06-Feb	06-Mar	06-Apr	06-May	06-Jun	06-Jul	06-Aug
ePACS Contract Negotiations	Contract Negotiations															
ED Clinical Workstations		Deploy to Current ED	Deploy to ED ACC													
Workstation Configuration Planning & Procurement						Workstation Configuration Planning and Procurement										
ePACS Workstation Rollout, Workflow Development, and Clinician Training								ACC Clinics	Non ACC Clinics, Remote Clinics, & Inpatient Areas							
ORTHO Workstation Rollout, Workflow Development, and Training								Arnold 5 DxView Deployment	Arnold 5, Spine & Sports Medicine Deployment							
OR Equipment Installation								Monitor Pilot	Install OR Equipment							
OR Workflow and Training										OR Workflow & Training						
McKesson Hardware Build & Upgrade Preparation			McKesson V5 Build													
Radiology Reports and SoftMed Dictation Interfaces			Radiology Dictation & Reports Interfaces													
Radiology Upgrade Equipment and Software All Reading Rooms					Radiology Upgrade PACS V5											
Imagecast Upgrade (required for v11 upgrade)							Upgrade ImageCast to V10.3.9									
Rad Reports (standard normals)						Rad Reports										
Cardiology Imaging								Imagecast Deployment & Hardware Build	Server Install	Echo & Cath Lab Imaging Deployment						
Cardiology Echo Reports								Echo Report Conversion				Echo Report Integration (Apollo, Imagecast, Maple)				
Vascular Lab Imaging								Imagecast Deployment			Vascular Lab Imaging Deployment					
Computerized Radiology (CR) Deployment						Deploy CRs & Digitizers										
ePACS Upgrade to Version 11							Test System Installation	Dictation & Reports Interfaces				v11 Upgrade & Training				
ePACS Outreach - Online Access										Limited Rollout to high-volume image users		Ongoing Expansion to other Community Providers				
ePACS Outreach - Images on CDs											Begin sending images on CDs					
Radiology Mammography											R2 Integration & Mammo Workstation Conversion to McKesson					
Radiology Transcription in SoftMed											Radiology Transcription					